04/04/12

2011-2014 BASINWIDE Plans Schedule



	Biological & Lake Sampling
A	ESS Reports
I	Schedule Presentation of Internal Draft, & mtgs w/ NPDES & ROs
	Initial Review (Draft Done)
P	Public Review
D	Final Draft Basin Plan Approved by WQC
F	Final Basin Plan Approved by EMC
	NPDES Permits Issued

	Nora Deamer
	Heather Patt
	Melanie Williams
	Paul Clark/Ed Williams