*The BB&T Site in Durham, North Carolina is the site of a former dry-cleaning business that operated from 1963 until 1975. Soil and groundwater at the site are contaminated with the dry-cleaning solvent tetrachloroethene (also called "perc") and its breakdown products. The site is currently in the* ***Dry-cleaning Solvent Cleanup Act (DSCA) Program****, a voluntary program administered by the N. C. Department of Environment and Natural Resources that oversees the remediation of contaminated dry-cleaning sites.*

*For more information:*

*NCDENR, Division of Waste Management, DSCA Program*
*1646 Mail Service Center*
*Raleigh, NC 27699-1646*

*http://portal.ncdenr.org/web/wm/dsca/bbt_updates*

*Billy Meyer, DSCA Project Manager*
*(919) 707-8366*
*billy.meyer@ncdenr.gov*

*Cathy Akroyd, Public Information Officer*
*(919) 707-8234*
*cathy.akroyd@ncdenr.gov*

Dry-cleaning Solvent Cleanup Act (DSCA) Program
Division of Waste Management
**N. C. Department of Environment and Natural Resources**

# BB&T Site Update –Oct 2011

**Current Status:**

All of the building demolition activities outlined in the Interim Risk Management Plan (IRMP) have been successfully completed. DENR's environmental contractor recently submitted a "Building Demolition Report" and also an "Additional Assessment Activities Report". Both have been posted on DSCA's website. DSCA has met with its contractor and a remedial action plan is currently being developed. Please note the new contact numbers for Billy Meyer and Cathy Akroyd located on the left margin of this page.

**Recent Activities:**

- October 14, 2011: Additional Assessment Activities Report posted on DSCA website.
- October 5, 2011: Building Demolition Report posted on DSCA website.
- September 28, 2011: DSCA met with contractor to determine an appropriate remedial strategy for the remedial action plan.
- August 1-5, 2011: Additional soil contamination assessment performed, Soil Vapor Extraction (SVE) wells installed and pilot test performed, and fencing removed.
- August 4, 2011: Outdoor air sampling results received.
- July 28-29, 2011: Geotechnical soil sampling performed.
- July 22, 2011: Building demolition completed and seven-day outdoor air sampler deployed.

**Upcoming Activities for 2011 and Projected Schedule:**
*(all dates are estimates)*

- Early-Mid November, 2011: Draft Remedial Action Plan (RAP) submitted by DSCA contractor for review.
- Mid-Late November, 2011: Finalize proposed RAP and Submit Injection Permit Application to Underground Injection Control (UIC) Program.
- Late November – Early December, 2011: Advertise Public Meeting and post the proposed RAP on DSCA website.
- January, 2012: Public meeting to discuss proposed RAP.