~ September 2013 ~

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 Labor Day	3	4	5	6	7
			14-Day Radiello Indoor Air Sampling at 1421 Dollar Ave			
					DPT Assessment	
8	9	10	11	12	13	14
14-Day Radiello Indoor Air Sampling at 1421 Dollar Ave						
3-Hour Summa Canister Indoor Air Sampling at 1414 Watts St			Monthly Methane Field Screening			
15	16	17	18	19	20	21
14-Day Radiello Indoor Air Sampling at 1421 Dollar Ave						
			14-Day Radiello Indoor Air Sampling at 1419 Dollar Ave			
22	23	24	25	26	27	28
14-Day Radiello Indoor Air Sampling at 1419 Dollar Ave						
	Finalize Injection Plan and Submit Any Modifications to UIC Program (if necessary)					
29	30					
14-Day Radiello Indoor Air Sampling at 1419 Dollar Ave						
		Note: Schedule tentative and subject to change. Please check http://portal.ncdenr.org/web/wm/dsca/bbt_updates regularly for any changes in the schedule.				

~ October 2013 ~

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	1	2	3	4	5
6	7	8	9 **Monthly Methane Field Screening**	10	11	12
13	14 Columbus Day	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	Note: Schedule tentative and subject to change. Please check http://portal.ncdenr.org/web/wm/dsca/bbt_updates regularly for any changes in the schedule.	

~ November 2013 ~

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Note: Schedule tentative and subject to change. Please check http://portal.ncdenr.org/web/wm/dsca/bbt_updates regularly for any changes in the schedule.					1	2
3	4	5	6	7	8	9
	Inject Adventus EHC					
10	11	12	13	14	15	16
	Inject Adventus EHC					
	Veterans Day					
17	18	19	20	21	22	23
	Inject Adventus EHC					
24	25	26	27	28	29	30
				Thanksgiving		

~ December 2013 ~

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
		14-Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave				
8	9	10	11	12	13	14
14-Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave						
3-Hour Summa Canister Indoor Air Sampling at 1414 Watts St						
15	16	17	18	19	20	21
14-Day Radiello Indoor Air Sampling at 1419 & 1421						
	Post–Injection Groundwater and Soil Vapor Sampling					
22	23	24	25 Christmas Day	26	27	28
29	30	31	Note: Schedule tentative and subject to change. Please check http://portal.ncdenr.org/web/wm/dsca/bbt_updates regularly for any changes in the schedule.			