

**COASTAL RECREATIONAL FISHING LICENSE
FINAL PERFORMANCE REPORT**

Recipient: North Carolina Wildlife Resources Commission

Grant Award #: 5810

Grant Title: Rose Bay Boating Access Area

Grant Award Period: July 1, 2014- June 30, 2015

Performance Reporting Period: July 1, 2014-June 30, 2015

Project Costs: CRFL Grant Award Amount \$250,000.00

Expenditures for the Period:

<u>Category</u>	<u>Expenditures</u>
Personnel	
Fringe	
Travel	
Equipment	
Supplies	
Construction	\$54,629.58
Contractual	
Other	
Total Direct	
Indirect	
TOTAL	\$54.629.58

Total Cumulative Expenditures: \$117,982.94

Total Remaining Balance: \$132,017.06

Description of Work:

The ramp was moved to a better location to expand parking. NCWRC bulkheaded the entire length of the canal. The design and construction of this site built 2 launch lanes, a floating dock and 36 parking spaces. Redevelopment of this site reduced its imperviousness. NCWRC paved parking areas, installed lighting, sidewalks and improved traffic flow, with the ultimate goal of providing recreational users as well as anglers high quality fishing and boating opportunities.

Project Status/Work Accomplished:

Wildlife Commission staff completely renovated the area by constructing a new double boat ramp, floating dock, ADA-compliant parking and kiosks, which provide information about the area and fishing opportunities.

“We also installed security lights at the ramps and in the parking area to help early-bird and late-night boaters launch and recover their boats,” said Erik Christofferson, chief of the Commission’s Division of Engineering and Lands Management. “This boating access area is a really popular spot with local anglers and boaters, as well as waterfowl hunters, so we’re happy that the renovations are complete in time for winter waterfowl hunting.”

The Wildlife Commission paid for renovations of the access area with money from motorboat registration receipts as well as a \$250,000 coastal recreational fishing license grant from the N.C. Division of Marine Fisheries.

Rose Bay BAA was reopened to the public on October 31, 2014.

Deviations: None

The project was less expensive than originally envisioned, so the remaining \$132,017.06 can be returned to the CRFL fund.

<http://www.ncwildlife.org/News/NewsArticle/tabid/416/IndexId/9950/Default.aspx>